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The overall goal of the Road to Jobs (R2J)
project is ‘More and better jobs in selected
Northern Provinces of Afghanistan to
contribute to improved livelihoods and poverty
reduction. The project also aims at addressing
the underlying causes of poor market systems
performance in selected agricultural subsectors.
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Background & Context
Summary of the project purpose, logic and
structure
The project “Road to Jobs: Bringing decent
work to rural households of the Northern
Provinces in Afghanistan” is funded by
Swedish International Development Agency
(SIDA) and is implemented by ILO Office in
Mazar-i-Sharif/Balkh province. This is a three
years’ Project which started its implementation
in mid-2015 and will end in May 2018.

• Outcome 1: Collaboration and coordination among local stakeholders for
local economic development is improved;
• Outcome 2: The position of poor and
disadvantaged groups within selected subsectors is improved; and
• Outcome 3: Access to and utilization of
financial services by the farmers and
disadvantaged groups improved.
Project Impact Indicators
• Number of people recording a positive
change in working conditions and/or
incomes, (disaggregated by gender/poverty
status/migrant status).
• Net additional income accruing to target
enterprises as a result of the program.
• The net additional employment created and
sustained as a result of the program.
Present Situation of the Project
The project geographical scope includes two
Northern provinces of Afghanistan, i.e. Balkh
and Samangan, and focuses on eight target
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districts in these two provinces. The project
mid-term evaluation covered both the
provinces, and the implementation period from
April 2015 (project inception) up to February
2017 was covered by the evaluation.
Purpose, scope and clients of the evaluation
The main purpose of this evaluation was to
assess the continued relevance of the
intervention and the progress made towards
achieving its planned objectives, to identify any
issues, challenges, new opportunities and to
recommend possible adjustments to improve
the project performance.
The objective of the midterm evaluation was to
identify where and how SIDA and the ILO can
optimize their support to the Government of
Afghanistan in the field of employment
generation, with the aim to help Afghanistan
create more and better jobs in selected Northern
Provinces to contribute to the improved
livelihoods and poverty reduction.
The midterm evaluation also aimed to assess
the relevance, efficiency, effectiveness, impact,
potential sustainability and progress of
implementation of the currently ongoing ‘Road
to Jobs’ Project; to evaluate the quality of
Project implementation so far; and to assess the
Project's capacity to respond to the current
situation and needs of the country.
Main clients of the evaluation include ILO
project office in Kabul, government of
Afghanistan,
workers
and
employers
organizations, ILO HQ and DWT-New Delhi,
ILO regional office for Asia and the Pacific and
SIDA.
Methodology of evaluation
ILO’s policy guidelines for results-based
evaluation (2nd edition) 2012 provides the
basic framework; the evaluation was carried
out according to ILO standard policies and
procedures. The evaluation adheres to the
United Nations Evaluation Group (UNEG)
norms and standards on evaluation as well as to
the OECD/DAC evaluation quality standards.
The OECD/DAC evaluation criteria consisting
of the relevance, the validity of design,

effectiveness and efficiency of resource used
and gender integration into the project was
applied. For each criterion, specific evaluation
questions were developed to address the issues
and concerns of the national constituents,
stakeholders and ultimate beneficiaries.
A mixed method was employed in undertaking
this evaluation, including; 1) Desk review, 2)
In-depth interviews with stakeholders and
project advisory committee, 3) Key informant
interviews with project staff and consultants,
and; 4) Interviews with direct (ultimate)
beneficiaries.
The mixed method was recommended to ensure
that data from different sources is collected to
allow for quality data collection and
triangulation.
Main Findings & Conclusions
The project continued its relevance and
responsiveness to the Afghanistan context, the
need of constituents, stakeholders and the target
groups. And it was aligned with government
priorities by addressing a number of areas
related to the government priorities; like,
women rights and empowerment, development
of agricultural sectors and skills development
for establishing SMEs, and improving market
systems and value chains. The project is also
aligned with the newly defined National
Priority Programs (NPPs) of Private Sector
Development, Comprehensive Agriculture
Development
Program,
and
Women’s
Economic Empowerment Program.
The aid effectiveness principles have been
taken into account by the R2J project. As
indicated in 1st and 2nd Progress Reports, the
results are oriented with mutual accountability
framework.
The project was being implemented in close
collaboration with key stakeholders, and
tripartite constituents. ILO-R2J conducted
extensive consultations with all stakeholders in
the provinces of Balkh and Samangan to bring
them onboard and engage them in the project
design, assessments, and selection of
interventions and adaptation of implementation
modalities.
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Despite a number of uncertainties, post-conflict
situation, increasing insecurity moving to the
Northern provinces, the project objectives are
still valid and coherent.
It was revealed that some 40-60% of outputs
during the first and second year were
implemented on time with achievement of 6080% of pre-defined milestones. Based on the
indicators, it is likely that majority of outputs
will be achieved by the end of the project.
Two of the three outcomes that include
outcome 1: Collaboration and coordination
among local stakeholders for local economic
development is improved; and outcome 2: The
position of poor and disadvantaged groups
within selected sub-sectors is improved, while
the third outcome seems to be not very much
valid. Outcome 3: Access to and utilization of
financial services by the farmers and
disadvantaged groups improved; R2J partnered
with Agriculture Development Fund (ADF) to
introduce eligible and interested farmers to
obtain interest based loans from ADF, but
farmers are not willing to receive funds due to
the fact that these loans are not Sharia
Compliant. Also, market distortion is another
big challenge.
All project resources, including funding,
human, time, expertise and other resources
were strategically allocated to achieve project
objectives; a detailed implementation plan for
2016 well elaborated budget and had specific
allocation for each activity and objective.
ILO/R2J was also collaborating with donor
funded projects working with the government
like, CARD-F, NHLP, SNAPII, and
SEDEP/GIZ, UNDP/Gender Empowerment
and FARM/GIZ. ILO has also collaborated
with Youth employment project in Kabul. ILO
is also collaborating with government to
finalize cotton policy.
The project conducted a gender assessment,
and based on the assessment results, a gender
strategy was developed and implemented.
Gender was considered as a cross-cutting
Theme at all the stages of project
implementation and gender issues were also

addressed in the reporting. The gender
disaggregated data and information is available
and adequately analyzed and reported in the
project documents.

Recommendations & Lessons Learned
Main recommendations and follow-up
1. Improve the MRM System, Conduct DCED
Audit and Improve M&E Planning and
Reporting
2. Periodically Measure movement towards
achieving Immediate Objectives
3. Revise and improve the Project Logical
Framework
4. Re-Assess
Immediate
Objective
(Outcome 3) of the Project
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5. Strengthen the Project Advisory Committee
(PAC) Administration
6. Beneficiary selection criteria should be
improved, monitored for compliance by
implementing partners; and mechanism for
identification of vulnerable groups should
be identified and implemented.
7. Engage and Inform Stakeholders; and
development and implement a stakeholders’
engagement mechanism
8. Develop Realistic Plans
Assumptions and Risks
9. Continue Building
Counterparts

the

Considering
Capacity

of

10. Scale-up and Expand Markets System
Development (MSD) Approach in other
Provinces
Lessons Learned
Main lessons learned included impressive
stakeholders engagement that increased project
ownership, commitment of stakeholders and
sustainability. Project Advisory Committee was
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a substantially effective mechanism to engage
and inform stakeholders.
Moreover, capacity building of counterparts
that increased their commitment and ownership
of project results; engaging stakeholders in
conducting assessments was also effective in
building their capacities and reaching out to
insecure areas where ILO-R2J staff could not
travel. In addition, working through
implementing
partners
increased
the
geographical reach of the project interventions
and led to effectiveness and efficiency.
On the other hand, Public Private Dialogues
also increased collaboration and coordination;
followed by collaborative interventions with
other projects that leveraged financial resources
for joint interventions.
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