
 

 

 GB.343/PFA/1 
 

 

To minimize the environmental impact of ILO activities, Governing Body documents published before or after the sessions are not printed. Only 
documents issued in-session are printed in limited numbers and distributed to Governing Body members. All Governing Body documents are available 
at www.ilo.org/gb. 

Governing Body 
343rd Session, Geneva, November 2021 

 

Programme, Financial and Administrative Section PFA 
Programme, Financial and Administrative Segment  

  
Date: 6 October 2021 
Original: English  

First item on the agenda 

Update on the headquarters building  

renovation project 

 
This document provides an update on the headquarters building renovation project and the headquarters 
security perimeter project. The Governing Body is invited to approve the final budget for phase 2 of the 
headquarters building renovation project (see the draft decision in paragraph 14). 

Relevant strategic objective: None. 

Main relevant outcome: None. 

Policy implications: None. 

Legal implications: None. 

Financial implications: Yes. 

Follow-up action required: Further reports at future sessions of the Governing Body. 

Author unit: Office of the Deputy Director-General for Management and Reform (DDG/MR); Office of the 
Treasurer and Financial Comptroller (TR/CF). 

Related documents: GB.341/PFA/PV; GB.341/PFA/3(Add.1); GB.341/PFA/3(Rev.1); GB.340/PFA/PV; 
GB.340/PFA/3; GB.337/PV; GB.337/PFA/2; GB.337/PFA/2(Add.1); GB.335/PFA/3; GB.335/PFA/3(Add.); 
GB.334/PFA/PV; GB.334/PFA/2; GB.332/PFA/3; GB.332/PFA/INF/1; GB.331/PFA/6/1; GB.326/PFA/3. 
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 Introduction 

 At its 341st Session (March 2021), the Governing Body approved the final scope of 
phase 2 of the headquarters building renovation project and took note that the 
estimated budget would be in line with the resources available from the sale of ILO land. 
The Governing Body requested the Office to present the final budget of phase 2 at its 
next session and authorized the Director-General to finalize an agreement with a main 
contractor for the phase 2 works within the funds available. 1 In accordance with that 
decision, the Office concluded an agreement with a contractor and this report provides 
the Governing Body with the proposed budget for phase 2 of the headquarters building 
renovation project. It also provides additional information on the headquarters security 
perimeter project, taking into account recent progress with the United Nations 
Department of Safety and Security (UNDSS), architects and engineers. For reasons of 
safety and security, only an overview of the headquarters security perimeter project can 
be provided in this public document. 

 Close out of phase 1 of the headquarters building 

renovation project 

 The Office confirms the anticipated savings of CHF200,000 reported to the Governing 
Body at its 341st Session (March 2021), following the close out of accounts for phase 1 
of the renovation project. 2  

 The total expenditure for phase 1, including the installation of insulated glass windows 
and fire escapes in the conference rooms, is summarized in table 1. 

Table 1. Financial summary of phase 1 at close out  

 CHF (‘000) 

Approved budget 205 549 

Final expenditure 205 310 
 

 

1 GB.341/PFA/PV, para. 94. 
2 GB.341/PFA/3(Rev.1). 

https://www.ilo.org/wcmsp5/groups/public/---ed_norm/---relconf/documents/meetingdocument/wcms_781509.pdf
https://www.ilo.org/wcmsp5/groups/public/---ed_norm/---relconf/documents/meetingdocument/wcms_771883.pdf
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 Phase 2 of the headquarters building renovation project 

 After an international bidding exercise, the Office entered into an agreement with a 
Swiss contractor, within the indicative budgets and available funding outlined in 
previous reports. The works are being carried out under similar contractual 
arrangements to those successfully applied in phase 1 of the project, and are due to be 
completed by late 2025. 

 The selected contractor is already actively working on-site, building the temporary 
facilities, carrying out the enabling works for phase 2 and renovating the façade of the 
colonnade, including the installation of insulated glass. 

 Work on the renovation of the conference rooms is due to start in early 2022, once the 
Governing Body room, rooms I and II and the library have been relocated to the 
temporary building currently under construction on the Appia lawn. This 2,100 m2 
temporary structure will act as swing space throughout the renovation works, and will 
house conference rooms, offices and storage areas. Formerly a temporary supermarket, 
the structure has been upcycled for ILO use and will be recycled again once the 
renovation has been completed.  

 From early 2022 until early 2024, while the renovation works are ongoing, there will be 
a reduction of conference facilities available in the main building. Equivalents of the 
rooms being renovated will be set up in turn in the temporary building, access to which 
will be at the northern end of the building on the R1 level. The seating capacity will largely 
be maintained, and the Office will be able to continue to operate seamlessly. 

 In previous discussions, most recently at its 337th (October–November 2019) and 
340th (October–November 2020) Sessions, the Governing Body’s attention was drawn 
to the fact that the estimated cost of phase 2 has risen from CHF120 million to  
CHF128–131.1 million, as a result of a lack of continuity from phase 1 to phase 2 owing 
to the extended decision-making process with respect to the funding arrangements for 
phase 2, and that a margin of error of 15 per cent should be foreseen. 3 However, the 
Office has been able to incorporate the impact of delays and the increased scope of 
phase 2, as reported to the Governing Body at its 341st Session (March 2021), 4 within 
the figures previously presented and within the funding available. The proposed budget 
for phase 2 of the headquarters building renovation project is set out in table 2. 

Table 2. Proposed budget for phase 2 of the headquarters building  
renovation project (CHF ‘000) 

Area Construction Site 
installations 

Project 
management 

Unforseen 
and inflation 

Total 

Conference centre 57 776 3 304 3 983 3 677 68 740 

General services 43 982 2 427 3 032 2 792 52 233 

Parking 7 749 596 535 502 9 382 

Total 109 507 6 327 7 550 6 971 130 355 

 
3 GB.337/PFA/2, para. 21, and GB.340/PFA/3, para. 9. 
4 GB.341/PFA/3(Rev.1). 

https://www.ilo.org/wcmsp5/groups/public/---ed_norm/---relconf/documents/meetingdocument/wcms_723211.pdf
https://www.ilo.org/wcmsp5/groups/public/---ed_norm/---relconf/documents/meetingdocument/wcms_757276.pdf
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 Headquarters security perimeter project 

 At its 341st Session (March 2021), the Governing Body endorsed the revised 
comprehensive security plan, which consists of layered security protection that will allow 
the Office to address current and emerging security and safety issues. 5 

 Since then, the detailed design of the headquarters security perimeter project has 
progressed well. The design centres around ensuring full compliance with UNDSS 
regulations, meeting occupational safety and health and United Nations Disability 
Inclusion Strategy requirements, limiting operational costs and ensuring that the visual 
impact of such security measures is minimal. The design is based on transparency and 
on non-linear lines to create a welcoming appearance and to blend with the surrounding 
landscape. The visitor security pavilion is circular and largely glazed, thereby achieving 
that objective, while ensuring that efficient screening can take place. Vehicle perimeter 
security will essentially be carried out by making the best use of the existing topography 
and vegetation and complementing it with additional trees and landmarks. Pedestrian 
perimeter security will, to the maximum extent possible, be set back from the boundary 
perimeter and woven in with vegetation.  

 After the UNDSS gave its approval for the latest design, its physical security experts 
remain involved in the finalization details. The design has been presented to the 
Permanent Mission of Switzerland and has received a positive initial response. Further 
consultations will now be organized with the Swiss Federal Police and local authorities 
prior to finalizing the design, but the Office is hopeful that the project will be well 
received by all. 

 The Office intends to file for a building permit for the implementation of the security plan 
by early November 2021, and will be in a position to propose the related budget to the 
Governing Body at its 344th Session (March 2022). The intention is for the security 
premises to be operational before the renovation of the current security control area 
begins, so as to ensure a smooth transition and continuity of security operations. 

 Discussions will be held with the host country to secure its support for the 
implementation of the revised comprehensive security plan. 

 Draft decision 

 The Governing Body: 

(a) approved the proposed budget for phase 2 of the headquarters building 
renovation project set out in document GB.343/PFA/1, in line with the 
resources available from the sale of the land; and 

(b) requested the Office to present the budget for the headquarters security 
perimeter project to the Governing Body at its 344th Session (March 2022). 

 
5 GB.341/PFA/3(Add.1). 


